
CALL IN NUMBER: 
PARTICIPANT CODE: 

.· 

Safety Alert 

Site Maintenance 

-

Client USACE New Bedford Office Date february 1, 2017 

Project New Bedford Harbor Superfund Site Project No. 35BG1001 

Prepared By Steve Sills Note" No. 615 

Subject Nell\' Bedford Harbor- Client Update Meeting 

Participants (*Denotes Part Time Participation) I Distribution (~ttendees plus) I See below 

9im!! EPA MassDE~ ill2!§ Battelle 

Tim Rezendes Dave Dickerson Garry Waldeck Anita Rigassio Smith Jessica Tenzar 

Peter Hugh Abdul Tahil Mali< Gouveia Deirdre Dahlen -
Marie Esten Dave Lederer Sevens2n Steve Fox PattyWMe 

Ellen Iorio Hoshaiah Barczynski Joe Mahoney Beth A"nderson 

Bob Christie Mike Crystal Steve Sills 

Mike Elia 
~ -

SAFETY/SITE MAINTENANCE 

Notes -
Snow resulted in cancellation of the third round of soil hauling yesterday: 
The site is muddy" and with the freeze and thaw cycle, folks were cautioned of tripping hazards. '• 
Equipment is moving around site be cognizant of area when you are moving around. 

-

r 

Project Notes· 
· 1 03 Sawyer Street 

New Bedford, MA 02746 
508-996-5462 
508-996-67 42 

www.iaeobs.com 

. 

All of the water.is shut off to the hydrants and the decon trailer- contacfMark if you need water turned on for any reason. 
A broken weld on the 50-ft gate at Area D requires repair. Use the smaller gate for access to Area D. Water heater repairs also 
required at Area D. ·- . 

/ 

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, MIKe Anderson, Jon Blount, JaCkie Connor, Josh Cunmings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, AI Hardesty, Debra Hicltman, Alison 
Hutchinson, Will Kenyon, Mike Morris, Jim Piccuito, Greg Scott, Steven Sills, Anita Rlgassio Smith. Shane Taylor, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USACE: Tim Rezendes, Kevin 
Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vincullla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave DiCkerson, 
Hoshalah Barczynskl; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Debi-Heims; Lally Consulting: John Lally 
ACE-J23-35BG1 001-P4-0105 1 . 



CALL IN NUMBER: 
PARTICIPANT CODE: 

MU Design Dredged to 1st pass . 2nd 
Volume Date pass 

(CY) 
MU-28 13,027 7,294 1/2412017 

(North) 

' 

MU-28 

(Central) 

MU-28 

(South) 

A33&33A 4,786 

~ 
~·6 7/19120 ·~ ... -~ -- a 

A34 10/31~16 11/312016 
, 

' 

\ 

37C 

37D ' 
A36, 836 7,860 4,965 12/15116 

(subtldai) (subtidaQ 

" '. ,.. 
• .. ' 

ACE-J23-3:lBG1 001-P4-01 05 

JACOBS FIELDWORK 
DMUs/CAD CELL (Current 1/18/17) 

' 
Verification Verification Confirmation 
SafT!pling ·Sampling Sampling 

Results 
Scheduled for 

2/2-312017 

(dredge 

lanes/17 

(L~esA.J) 

~(2nd 7\ Complete (first · 

hfib~ roun~ 

11117/2016, Complete 11/17/16, 12/6/16 

12/6/16 (2nd preliminary lA (2n9 round), 

round), posted 1/5117 1/1612017 (3rd 

1/1612017 (3111 (2nd round) round) 

round) and 

1/17/2017.(3111 

. round) \ 

12128116 1/~017 (1 51 12/28/16 (A36, 151 

(A36, 151 round, round)~ 

round), preliminary), 1/1612017 (A36, 

1/1612017 1/17/2017 ~round) 
(A36, 2"d (2"d round, " 1120117 (A36, 31d 

round), preliminary), round) 

2 

Confirmation Progress Final 
Sampling B.athy Bathy 
Results Survey survey 

1/24/17, 
l 1/27/17, 

and 2/1/17 

--
Second round /\ 6/17 (updated 

A me~ ~ 
9. 3m:"'q/k_q) 

115/17 2/1/17 

(1 11 and 2nd 

round,.pre-

valldall;ld; CDA 

mean= 19.8 

mglkg) 

1/17/17 
. .. 

., 

Project Notes 

Date 
Area 

Cleared 

1 03 Sawyer Street 

New Bedford, MA 02746 

'508-996-5462 

508-996-6742 

www.iacobs.com 

Notes 

Divided Into three 

areas, lower third 

cleared South to 

North per EPA . 

(D. Lederer). 

USACE to follow 

up with EPA on 

change. 

r Waiting for 

alidation of 

thr intervals -

all <5{)ppm 

Heart of 

r6rsf3 Darkness area 

3m round: A34-04 

and A34-06 

Need to move 

moorinas 

Perform with 37C 

Moby Dick 

31d round: A36-

09. Piles have 

been delivered. 

Preliminary start 

date of 3/1/17 . 



~-

CALL IN NUMBER: 
PARTICIPANT CODE: 

MU Des.ign · Dredg'~ to 
Volume Date 

(CY) 

CAD Cell - -

' · . Action 
CAD Cell Curtain Inspections 

" 
PMC shoreline excavation 

Aerovox 21 e Project 
·Upper H.arbor Dredging 

1st pass 

-

OU Ill C~p Sampling ._nd Bathymetry 

Inventory of site monitoring..wells 
Pipeline Relocation - · V-~~-··.., 
Pile installation for docks· at 'Moby Dick Marina 

2nd 
pass 

'· 

-

Event ·' Sarri·p-les 
Collection 

Water Quality M~nitoring MU28· 
(lower and Upper Harbor) 

' 
r 

Verification Verification Confirmation Confinnation 
Sampling Sampling Sampling Sampling 

Results Results 
1/19/1207 1/2012017 

Progress · Final 
Bathy Bathy 

Survey Survey 

Project Notes 

Date 
Area 

Cleared 

1 03 Sawyer Street . 

New Bedford, MA 02746 

508-996-q462 

508-996-6742 

www.iacobs.com 

Notes .. 

(A36-D9, 3n:t • . (A36-09, 

round) orellmlnal'l) 

- - - - Week of - - Track Progress 

216 Survey date. 

OTHER fiELDWORK 

Date 
Ongoing 

Ongoing 

Ongoing 
1/16/17 

' 1/19/17 (sediment 
sampling · 

completed) 

· TBD 
3/1/17 to ·initiate ~ · 

' installation 

. Notes 
Curtain will be replaced by FFP Contractor at start of contract. Also, EPA (Lederer, 
Barczyski) will coordinate with Ja®bs, (Mark G.), for a site visit to inspect the silt 
curtains in the Lower Harbor CAO cell. . .. 
Excavation currently suspended while sheet piles are installed. Loadout continues 
from the DDA. 
There continues to be no activity at the site. i 
Dredging ongoing in MU-28. r\ 

Sampling completed 1/19/17, analysis in progress. Congener data available at the 
end of the.week. Bathymetric suivey conducted Monday, Tuesday, and Wednesday 
of this week. · · · · 
All six wells need locks. Two wells need caps. 
Jacobs/SES to prov.ide schedule , 
The piles have been delivered. Sevenson, USACE (Tim R.), and J~cobs (Mark) will 
meet with th.e owner to discuss schedule . . EPA (Dave l.) requested that 
USACE/Jacobs document the discussions with the Moby 'Dick Marina owner . 

. SAMPLING~ND ANALYSIS 
·-

Analytical ·unvalldated Validated No~es > 

Testing Results results o/ ' 

in s itu N/A N/A B~at-based WQM is being conducted in the Upper Ha.rbor 
. turbidity (MU28) today, 2/1/2017; WQM not scheduled this week for the 
only Lower Harbor. Per USACE; (Marie), Lower Harbor will not be 

monitored during CAD cell placement. 
, _ 

3 



.JACO.BS. 
CALL IN NUMBER: 
PARTICIPANT CODE: 

Event -

LH MU33 

Nea~ shore Cr;>A Confirmatory 
Sampling 

Ne_...ar shore CDA Confirmatory 
sampli~g 

I 

. Moby r;>ick Verification/Confirmatory 
Sampling ~ 

I 
~ 

MU28 Verification Sampling 

Pierce Mill Cove 
Verification/Confirmatory Sampling 

OU-3 Pilot. Cap Sediment Sampling 

) 

Action -
Aerovox 21e Project- Phase Ill RAP 

' . 
City of New sedford Update 

,• 
. ' 

r 

Samples Analytical Unvalidated Validated 
Collection Testing Results results 
11/17- lA and 1/6/2017 
18/2016 Congener 

... 
A-34, B-35, PCB . 1/5/2017 
0 -35 Congener 

1(16/2017 lA 1/17/2017 
(A-34) Congener· 

12/28/2016 lA 1/6/2017 
1/16/2017 1/17/2017 
1/19/17 lA 1/20/17 

12/14-15, lA 1/4/201 7 N 
12/21 and Congener 
12/27/2016 
1/25/17 1/31/17 

' 1/19/2017 NOM18 

/ Project Notes 
II 

1 03 Sawyer Street 
New Bedford, MA 02746 

' ' 5()8..99!).5462 

'5()8..99&-07 42 . ·~ 
www.iacobs.com · 

Notes 
' .. 

LH02, LH07, LH1 1 (from re-dredge areas); validation of PCB 
congE::ner data scheduled to be complete 2/1/2017. 

~ 

Validation of PCB congener data sch~duled to be complete 
2/1/2017. 

PCB cong,ener an~lysis of A34-04 and A34-Q6 (collected 
1116/2017) in p rogress; pre-validated data should be 'available· 
2/1312017. ' 

PCB congener analysis of confirmatory. samples in progress; 
pre-validated data should be available 2/13/2017. 

Scheduled to collect g~ab samples on 212-3/2017 at verification 
locations within dredge lanes A-J (northenrthird.area) 

Sidewall samples from 5 locations 'along southwest shore were 
collected 1/25/2017; lA resu.lts reported 1/31/2017. 
Congener analysis of six samples in progress; pre-validated 
data should be avails;lble 2/13/17. 

PCB congener analysis complete and QC'd data should be 
available by the end of the ~ek; PCB homologue analysis in 
progress and pre-validated ds;lta should_be avail~ble 2/6/2017. 

MEETINGS/OTHER ACTIVITIES 

Date Notes 
Ongoing EPA awaiting responses to comments submitted to MassDEP on ttie Phase Ill Remedial 

Action Plan and tlie IRA status report #7 on 9/19. MassDEP Is generating a draft dispute letter 
for distribution to AVX, which has been forwarded to USACE (Steve Wolf) for review). EPA· 
w ill also forward the draft letter to MassDEP (Garry Waldeck). · 

Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Michelle) electroniCally. EPA (Dave L) 
meeting with Michele today. ' 

4 . 
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~ACOBS~ ' 
CALL IN NUMBER: 
PARTICIPANT CODE: 

Super JTI 

Cleanup Strategy )VIeeting 
. . 

NB Rail service operational 
Fence at Parcel 265 

Marsh Island & other intertidal area· 
access 

No. .DoCument Name 
.. 

B1 Intertidal Phase 2 .Study Report 

.. 
. . 

' 

. . 

. 
B2 · - Water Quality Monitoring FSP 
B3 201612017 Field Season QAPP 
~ 

84 Cliftex Fie!d/Data Report 
. 

B5 ,201.6 Groundwater Monitoring Tech 
Memo 

Ongoing 

2/16/17 

Ongoing 
Ongoing 

2/8 at 11 ~M 

Project ·Notes 
) ' . 1 03 Sawyer Street 

New Bedford, MA 02746 
. 508-996-5462 

508-996-6742 

WW'W.iacobs.com 

In Novembe(, 2016, Jacobs .. (Steve F.) provided table presenting potential positions to EPA 
(Dave L)., Dave has submitted to EPA JTI Lead and has been in contact with headquarters. In 
addition, EPA (Dave L.) has been talking with the DPW for potential. positions for Super JTI, 
which he will discuss during meeting with CoNB (Michele) today. 1 · 

The·meeting· will be held at the New Bedford .field office at 9:30. Agenda will be sent to EPA 
{Dave L) for an_y comments. 
Jacobs (Mark) will speak with Kevin Franklin about any other service .outages. 
City needs to walk the site and let Jacobs know whether tliey want the fence put back and 
where. Jacobs (Mark) to follow up with CoN B. . J • 

EPA (Dave D) would like to meet .with USACEiJacobs/SES to discuss excavation appro<!ch for 
Marsh Island and other inte.rtidal areas requiring excavation. · 

DELIVERABLES . . 
Organization . Submit Date Comments Reviewers ' Notes 

Due 
Battelle 10/12/16 1/20/F ·Dickerson, Lederer Phas~ 2 report will be 

(Final-1/20/16) finalized after letters to 

- property owners are 
·finished to ensure 

' consistency. Dave L 
will review GinAy's 
comments and inform 

. . .. . ·Battelle if he intends to 
.. 

respond . 
Battelle 9/29/2016 1/20/17 Stanley (1/18) Preparing OF. 
Battelle . 9/29/2016 (Draft) 1/20/ 17 Stanley (1/ 18) 

~ 

Comments received 
fl:om USACE 

2/10/2017 (10/.18/16) and EPA 
. (D(aft -Final) ' (1/18/17) . .. 

Battelle 11/231?016 (Draft) 1/6/17 
.. 

; Le~is, Stanley (1/18) Comments were 
' recei\(ed from USACE 

2/10/2017 (Final) ,. (12/14/16) and EPA 
(1/18/17). 

Battelle 12/9/2016 (Draft) 1/20/2017 Lewis, Stanley Comments received 
2/28/2017 (Final) from USACE (1/9/17) 

.. and EPA (1/25/17) . 
. I 

5 



CALL IN NUMBER': 
PARTICIPANT CODE: 

No. 

B6 

B7 

J1 

:.12 

J3 

J4. 

Document Name 

Station map showing proposed. MU28 
verification/confirmatory sampling 
loqations 

Comparison Study of high resolution and 
low resolution. Homolog analysis. 

Aerovox Nearshore Data Gap Boring . 
Report (Internal review) 

Update Aerovox Cost 
I;stimate/ Alternatives 
(current $cope) 

Pierce Mill Cove Restoration Plan RCL 

. ( 

MU-25 

Organization 

Battelle 

J 

Battelle/AECOM 

.. .. "" -.: ,.:. 
Jacobs 

Jacobs 

Jacobs 

Jacobs 

Submit Date 

1/16/2016 

1/ 0/17 

~J..'b n 
12/23/16 

12128/16 

Comments 
Due 

1/13/2017 

1/18l17 

Reviewers 

Lewis, Lederer 

... .. .. 
. ".· ! , .. . ~ . • 

Dickerson, Steve 
Wolf 

Stanley, USACE 
PDT 

Rezendes, Pe~ko, 
Dickersqn, Waldeck 

Project Notes 
. 103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 
508-996~742 

www.iacobs.com 

Notes 

FSP Addendum will be 
prepared after 
identification of other 
MUs to include in the 
CDA. 
Battelle will provide 
Jacobs with the spiked 
samples on 1/24 for 
analysis with the · 
Upper Harbor: ambient 
air samples. Samples 
are being collected 
today (1/25/1 7) and 
tomorrow (1/26/17). 
Documentation will be 
presented as a white 
pa_per . 

Document sent 
(1/26/17). 

EPA (Dave D) sent 
email on 2/2. No 
excavation will occur 
until state remedy is in 
place. A temporary 
measures will be 
taken. 
Comments from 
Dick~rsori, Craffey, 
and Penko received 
on RCL. MOR to be 
issues on 2/8/17. 
Prepare dredge 
prisms for RAL=10, 
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CALL IN NUMBER : 

r PARTICIPANT CODE: ' ' 

\ 

No. Document Name I Organization Submit Date 

-. { I ·-
\ 

J5 - Between the Bridges Jacobs TBD 

r r- ~ 
J6, ( RCL for Uppl!r Harbor Dredge Pia/. Jacobs 1/24/17 

LHCC· · · . . -· 
. ~-

J7 ~~~~After Action R~CL· 
~· ' Jacobs . 2/7/2017 

- .. 

JB 2016 Data Summary Report (DSR) RCL Jacobs 2n12011 ' 

J9 Existing Oebris Map for City of NB Jacobs TBD 
/ - ' 

·. 

J1 0 2014/2015 Ambient Air ReportHCLs Jacobs 2/1,0 
' - " -

I 

'- .. -
J11 Dive plan for pipe relocation Jacobs . 1/13/17 

'· 

~~~ ' 
- ·'}· . ~ i~ I 

J12 Comprehensive Plan Milestones ' Jacobs '-"\ /-'( I /-

J12a "Refine l?esign Assumpt.ions, Updated · Jacobs 2/15/16 '. 
Cos.t Estimates, sequ~ncing of work '\ 

- .. 

J12b Comprehensive Plan Lally Outline 
. . 

7 

-
I 

: 

Comments Reviewers 
Due 

Iorio,. Rezendes, 
Lederer, Lally, Esten 

2/10/17 Iorio, Rezendes~ 
Lederer, Lally, Esten, 

Waldeck 

2/10/17 Stanley 

Lewis, Lederer, 
AECOM 

; 

·. 

.. , . , . 

-- ·---

' -

_, 

Project Notes 

' 

1 03 Sawyer Str'eet 
New Bedford MA 02746 ' 

' I 508-996· 
. 508-99&67 

5462 
42 

com www.iacobs. 
. . .. 

Notes. 

30, 50 for comparison. 
WP Addendum to 

· follow. 
ld~ntify what material 

·can be reached by 
limd and water. 
Document sent 
1/24/17 waiting for 
back check. 
Preparing an RCL to 
address EPA (Ginny} 
comments~ 

., •. 
Will be completed 
afte.r debris operations 
are complete. 
Workiri g on RCL, 
received comments on 
PETS Curves. Focus 
of report is now data . 

- deliverable. Need fi(m 
date from Jacobs. 
(Mike) to submit RCL. 
USACE (Ellen) Se'1t 
comments today and -
indicated that another 
submission will be 
needed. · 
Being develo~:~ed. 
Agencies to approve 
design, costs, and 
s__eg_uencing . 
EPA direction then 
seeping meeting. . 

' 



.. .JACOBSe 
CALL IN NUMBER: 
PARTICIPANT CODE: 

No. Document Name Organization 

J13 Phase II Arch~logicallnvestigation Jacobs/ 
Summary Report Delivery dates. CRIPAL 

' 

.· I 

' ~ ~- ' 

.. 
J14 David Robinson complete-a Jacobs/CR 

· · Memorandum on shipwreck geophysical 
· · investigation/probing conducted by .CR in ' 

·December 2016 
J15 ( Archeological Disposition Spreadsheet Jacobs, CR, 

PAL: 

-
J16 Jac6bs (SteveS.) to complete Between Jacobs 

the Bridges maps presenting sample 
locations arid results · . . 

U1 CAD Cell Slope Monitoring and USACE 
Consolidation 

J 

E1 Fate·and Transport Model Letter Report ERDC .. 
~· \ 

,, 

, .. 

Submit ~ate Comments 
I Due 

' 

Interim 2115/17 
Memorandum (Interim) 

(1/31/17) 
Draft Arch. Report 

(late Feo/e13riY March 
2017) 

Final Arch. Report 
(30 days after receipt 
of agency ~omments 

~ 

Vr 216117 '~ ~~"'6\, 
TBD 

~ 

I 
~v ' 

.. 

Ongoing NA 

3/17/17 
'\ . . ' 

8 

Reviewers ' 

~ren Lumino, Paiva 

' .. 

\ 

Rezendes 

Iorio, USACE PDT, 
Bergen Barczyskl 

Project Notes 
103 Sawyer Street 

L:. New Bedford, MA 02746 

508-996-5462 

·,508.996-8742 

www.jacobs.com 

-
Notes 

Jacobs to prepare 
budget wi~h resources, 
milestones and 
schedule 

. 

) .. 

-
Oavid Robinson Draft 
sent to Jacobs 1/25/17 

USACE (Ellen) sent 
Jacobs (Steve F. and 
Mark) ~PA requ~st for 
PAUJacobs·to 
inventor-Y artifacts. 
EPA (Dave L.) 
requested maps to 
provide information to 
TWG. 
Continue as 
bathymetri~ surveys 
are completed. 
Bathymetric scheduled 
for week of 1/30 for 
CAD Cell. · 
Report update 
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.JACOBs· , 
CALL IN NUMBER: 
PARTICIPANT CODE: 

.. 
No. Document Name Organization 

N1 Coggeshall CSO As-builts City of NB 

' .. 

Event Samples CoJiection Unvalidated 
Results 

Dec Ambient Air 12/1 and 12/2 (PMC), High -Res (1120) 
Sampling 12/6 ~nd·12/7 (Lower 

,~ 

Harbor) 

Jan Ambient Air 1/10 and 1/11 (PMC), Low Res (:1/25) 
., Sampling Upper Harbor (1{25 

and 1/26) 
/} 

Low Resolution ~~ \ "' J'(\ / ~ ~ Homolog Air Data · 
July/Aug Area c VOC 

~ 

sampling (SUI'TlJTI~) ( 

Submit Date Comments Reviewe~ 
Due 

TBD 
.. 

.. 
j 

Project Notes 
1 03 Sawyer Street 

N~ Bedford, MA. 02746 

508-996-5462 

_-508-996-6742 

www.lacobs.com 
I 

Notes 

Worl< remains for 
Spring 2017. As builts 
will be provided after 
work is complete. 
Pending on results 
from City. 

AIR MONITORING .. 

Validated -·- Notes 
results ' 

' N The initial PMC sampling round consisted of both low resolution and 
high resolution hom.olog ambient air sampling methods at ·four (4) 
locations. Jaeobs receiVed ·and distributed low resolution data. Low 
res, data· will be available this week, _(_week of 1/23/1 '7). 

N The 'PMC sampling event included both low ancfhigh resolution 
homolog ambient air sampling methods at four (4) loc.ations. 
According to USACJ;: (Ellen), the goal is to transitiqn to low resolution 

' method. . · · A " 

/k41 U?ACE (Ellen) requested that the Low Resolution Hi::m~olog air data 
\ be placed in the Battelle database. -

' Per EPA (Elaine) re~uest, this sampling event wiU be conducted at 
- Area C in the area surro1,.uiding Cell #1 . 

RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Right of Entry Need Date Task Notes 

-
17-1 and 17-3/Mike Panagako5 Before dredging of BtB SubtidaV) ntertidar . EPA (Lederer) provided a-tentative schedule for mid-2017 .... . 

through 2018 remediation. Waiting for signed ROE - Dave L. .. 
continuin~ efforts to reach owner. 

Robichaud .. , Archeology EPA (Barczyski) will distribute. 
Cemeter-Y · Need before Moby Dick reopens 

LH ProQertie$ - Miquel 

9 



CALL IN NUMBER: 
PARTICIPANT CODE: 

Contract 
TERC TQ# 1, 6, 7, 8 Incentive Fees 

.... 

TERC T0#1 , 6, 8 Closeout 
Bathymetric Survey Contract for FFP 
Contract 

( Site Visit for FFP Contract 
Battelle modification 

RAG Task Order 

• ·\ 
( 

Date 
January 2017 

TBD, 2017-· 
318117 

212117 
3/13/17 

2/15/2017 

/ . 

· _CONTRACT ACTIONS 

Final action is with Contracting. 

Final action is with Contractjng. 
Award. - ?vk-W--1 . 
212 at 1 PM at Area D. (A~ 

._ 

Notes 

Project Notes 
1 03 Sa)NYer Street 

New Bedford, MA 02746 

508-996-5462 

506-996-67 42 

www.iacobs.com 

-

Two contract actions: one for additional core sampling and another for water quality 
monitoring -
Award. 
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